From: Sandusky, Eric <Eric.Sandusky@WestonSolutions.com>

Sent: Friday, January 30, 2015 3:39 PM
To: Way, Steven

Cc: Ackerman, Joyce; Robinson, David
Subject: Blacktail Creek TDD amendment
Attachments: TDD mod req form 1-29-15.docx
Steve,

Attached is an amendment request form. | spoke with Dave Robinson, and others that will be working on the TDD
(Jamie Miller and John Lucotch) and we determined that with the new lab costs, and tasks assigned to us at this time, we
believe that we will be able to finish out the project with another $19,000. This figure depends on the amount of data
received and amount of time it requires to put into scribe and other factors that are unknown at this time. | have a
breakdown of costs based on base period year 2 rates available if you would like to see it.

Let me know
Thanks

Evic Sa vw{ucs&g

Associate Geoscientist

Weston Solutions, Inc.

Suite 100

1435 Garrison St.

Lakewood, CO 80215

Office: (303) 729-6132 Cell: (678) 516-7299

CONFIDENTIALITY: This email and attachments may contain information which is confidential and
proprietary. Disclosure or use of any such confidential or proprietary information without the written
permission of Weston Solutions, Inc. is strictly prohibited. If you received this email in error, please notify the
sender by return e-mail and delete this email from your system. Thank you.






REGION 8 START IV CONTRACT

REQUEST FOR TDD AMENDMENT



Weston Solutions, Inc.





[bookmark: _GoBack]Date:  01/30/2015

Monitor Name: OSC Steve Way



		Site Name: Blacktail Creek Spill – Williston, ND

		TDD Number: 0001/1501-05







		Adding Dollars: 

		Total Ceiling Funding: $23,000



		Adding LOE: 

		Total LOE: 230





		Extend Completion Date to: 



		New Deliverables: 







		New Deliverable Due Dates:  







		START needs a total ceiling budget increase of the TDD to complete the following:



Complete Trip Report which documents site activities.



Assess and report on RP Emergency response portal.



Documentation of non START/EPA data.



Supporting documentation (RCMS, GIS support, Data validation, etc.).  



Lab costs in excess of the pending costs that were tracked in RCMS during the early part of the field response.







